COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2019

ESTI MATE SUMVARY 10: 34: 49
CONTI D C21926 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 21926- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIVE ALLOW 45 WORK DAYS
US 6 MACK TO FRUI TA PERCENT TIME: 104. 44 ORI G TI ME ALLOW 45 WORK DAYS
PROJECT NO. NHPPOOBA- 064
US 6 MACK TO FRUI TA
NAMVE OF ROAD:
PROJECT COUNTI ES: MVESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 11/ 19/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 10/ 18/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED 06/19/2019
DATE CONTRACT EXECUTED 11/13/2018 DATE ACCEPTED 06/ 19/ 2019
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,768, 378. 67 PARTI Cl PATI NG $ 2,768, 378. 67 $ -1.94
AWARD PRQIECT AMT: $ 3,175,631.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,768, 378. 67 -1.94
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,768,378.67 -1.94
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 47,634. 47
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,768,378.67 47,632.53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,768,378.67 47,632.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47,632.53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21926-BI D ESTI MATE RUN 11/ 19/ 2019
PRQJECT: NHPPOO06A- 064 ESTI MATE NO 0004 10: 34: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 208. 000 208. 000
EACH 0. 000 0.00
4.00000 208. 000 832. 00
0010 202-00200 Renoval of Sidewal k 0. 400 0. 400
SY 0. 000 0. 00
700. 00000 0. 400 280. 00
0015 202-00203 Renmoval of Curb and Gutter 130. 000 130. 000
LF 0. 000 0.00
9. 00000 130. 000 1,170. 00
0020 202-00206 Renoval of Concrete Curb Ranp 22.000 22.000
SY 0. 000 0. 00
30. 00000 22.000 660. 00
0025 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
5% 0. 000 0.00
35. 00000 0. 000 0. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 37, 402. 000 37,402. 000
SY 0. 000 0. 00
2.60000 37, 402. 000 97, 245. 20
0035 202-01130 *Renoval of Guardrail Type 3 1, 475. 000 1, 475. 000
LF 0. 000 0.00
3. 50000 1, 475. 000 5,162.50
0040 202-01300 *Renpval of End Anchorage 14. 000 14. 000
EACH 0. 000 0. 00
350. 00000 14.000 4,900. 00
0045 203-00010  Uncl assified Excavation (Conplete In Place) 94. 000 94. 000
cY 0. 000 0.00
32. 00000 94. 000 3, 008. 00
0050 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 203-01510 Backhoe 10. 000 10. 000
HOUR 0. 000 0. 00

90. 00000 10. 000 900. 00



CONTI D: C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21926-BI D ESTI MATE RUN11/19/2019
PRQIECT: NHPPOO6A- 064 ESTI MATE NO 0004 10: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01582  Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0. 00
120. 00000 10. 000 1, 200. 00
0065 203-01597 *Pot hol i ng 11. 000 11. 000
HOUR 0. 000 0. 00
225. 00000 11. 000 2,475.00
0070 208-00035 Aggr egat e Bag 63. 000 63. 000
LF 0. 000 0. 00
10. 00000 63. 000 630. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 360. 00000 1. 000 1, 360. 00
0080 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0100 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0105 304- 03000 Aggr egat e Base Course (Cd ass 3) 75. 750 75. 750
TON 0. 000 0. 00
30. 00000 75. 750 2,272.50
0110 304-06000 Aggregat e Base Course (Cl ass 6) 27. 360 27. 360
TON 0. 000 0. 00

30. 00000 27.360 820. 80



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

304- 07000

403- 00720

403- 34701

403- 36701

411- 03342

411- 03354

411-10255

509- 00001

606- 00301

606- 01385

606- 01390

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

ROADWAY

Aggregat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading ST)(75)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Asphal t Cenent

Per f ormance Grade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

*Structural Steel (Galvanized)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3J

*End Anchorage Type 3K

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 308. 390
TON
21. 00000
42.130
TON
200. 00000
20, 317. 970
TON
50. 00000
1, 903. 060
TON
67. 20000
1, 141. 880
TON
600. 00000
172. 270
TON
450. 00000
6, 487. 000
GAL
3. 00000
192. 000
LB
6. 85000
1, 225. 000
LF
28. 45000
2.000
EACH
1, 720. 00000
2.000
EACH

1, 670. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 308. 390
0. 000

2,308. 390

42.130
0. 000
42.130

20, 317. 970
0. 000

20, 317.970

1, 903. 060
0. 000

1, 903. 060

1,141.880
0. 000

1, 141. 880

. 270
0. 000
. 270

6, 487. 000
0. 000

6, 487. 000

. 000
0. 000
. 000

1, 225. 000
0. 000

1, 225. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

Page 4

ESTI MATE RUN 11/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 49

AMOUNT

48, 476

8,426

1, 015, 898

127, 885

685, 128

77,521.

19, 461.

1, 315.

34, 851.

3, 440

3, 340

19

00

50

63

00

50

00

20

25

00

00



CONTI D

ROADWAY

CAT NO0200

0170 606-01395

0175 606- 02005

0180 608-00000

0185 608-00010

0190 612-00001

0195 612-00002

0200 612-00003

0205 612-00081

0210 625-00001

0215 626- 00000

0220 626-01103

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

*Transi tion Type 3L

*End Anchorage (Fl ared)

*Concrete Sidewal k

*Concrete Curb Ranp

*Del i neator (Type I)

*Del i neator (Type I1l)

*Del i neator (Type II1)

*Del i neator (Post Munted)(Type I)

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 370. 00000
12. 000
EACH
2, 545. 00000
15. 000
sy
65. 50000
22.000
sy
104. 00000
251. 000
EACH
20. 00000
33.000
EACH
21. 00000
51. 000
EACH
22. 00000
23.000
EACH
50. 00000
6. 000
HOUR
125. 00000
1. 000
LS

142, 000. 00000

1. 000

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

12. 000
0. 000
12. 000

15. 000
0. 000
15. 000

22.000
0. 000
22.000

251. 000
0. 000
251. 000

33. 000
0. 000
33. 000

51. 000
0. 000
51. 000

23.000
0. 000
23.000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 11/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 49

AMOUNT

10, 960

30, 540

982.

2,288

5,020

693.

1,122

1,150

750.

142, 000

5, 000

00

00

50

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

627-00009

627-00013

627- 30405

627-30410

630- 00000

630- 00001

630- 00007

630- 00012

630- 80341

630- 80342

630- 80359

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot

Car QOperation

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
717. 000
GAL
120. 00000
1, 723. 000
GAL
26. 00000
1, 047. 000
SF
17. 00000
706. 000
SF
12. 00000
2, 710. 000
HOUR
24. 00000
296. 000
HOUR
55. 00000
27.000
DAY
175. 00000
42.000
DAY
800. 00000
37.000
EACH
30. 00000
198. 000
EACH
35. 00000
134. 000
DAY

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1, 723. 000
0. 000

1, 723. 000

1, 047.000
0. 000

1, 047.000

. 000
0. 000
. 000

2,710. 000
0. 000

2,710. 000

. 000
0. 000
. 000

27.000
0. 000
27.000

42.000
0. 000
42.000

37. 000
0. 000
37. 000

. 000
0. 000
. 000

134. 000
0. 000

134. 000
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ESTI MATE RUN 11/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 49

AMOUNT

86, 040

44,798

17,799

8,472

65, 040

16, 280

4,725

33, 600

1, 110

6,930

6, 030

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21926-BI D ESTI MATE RUN11/19/2019
PRQIECT: NHPPOO6A- 064 ESTI MATE NO 0004 10: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80360  *Drum Channel i zi ng Device 20. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 34. 000 34. 000
EACH 0. 000 0. 00
15. 00000 34.000 510. 00
0290 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0295 630-80380 *Traffic Cone 215. 000 215. 000
EACH 0. 000 0. 00
5. 00000 215. 000 1,075.00
0300 630-80440 *Portable Rumble Strips (Tenporary) 36. 000 36. 000
EACH 0. 000 0. 00
1, 500. 00000 36. 000 54, 000. 00
0305 630-80511 *Mbobi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
2,400. 00000 1.000 2,400. 00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adjustment -1, 832.300 -1, 830. 360
FA -1.940 -1.94
1. 00000 -1,832.300 -1,832.30
0325 700-70018 F/ A Roadway Snpot hness Incentive 72,034. 470 72,034.470
FA 0. 000 0. 00
1. 00000 72,034.470 72,034. 47
0330 700-70019 F/ A Asphalt Cenment Cost Adjustment 86, 023. 270 86, 023. 270
FA 0. 000 0. 00

1. 00000 86, 023. 270 86, 023. 27



CONTI D:

CAT NO0200

0335 700-70023

0340

700- 70025

0345

700- 70034

0350

700- 70042

0355

700- 70380

0385 900- 00006

CAT NO0400

0365 620-00002

0370 620-00012

0375 620- 00020

0380 620-00045

C21926
21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Alarm

F/ A Railroad Fl aggi ng

F/ A Erosion Control

Added Item (Dol lar)/

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

Li qui dat ed Damages

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN11/19/ 2019

ESTI MATE NO. 0004 10: 34: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
6, 400. 000 6, 400. 000
FA 0. 000 0. 00
1. 00000 6, 400. 000 6, 400. 00
-79, 262. 540 -79, 262. 540
FA 0. 000 0. 00
1. 00000 - 79, 262. 540 - 79, 262. 54
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
- 25, 308. 000 - 25, 308. 000
DL 0. 000 0. 00
1. 00000 - 25, 308. 000 - 25, 308. 00
CAT 0200  CURRENT AMI $ 2, 756,578.67 $ -1.94$ 2,756, 578. 67
1. 000 1. 000
EACH 0. 000 0. 00
8, 050. 00000 1.000 8, 050. 00
1.000 1.000
EACH 0. 000 0. 00
7, 450. 00000 1. 000 7, 450. 00
1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1.000 4,500. 00
-2.000 -2.000
DAY 0. 000 0. 00
4, 100. 00000 -2.000 -8, 200. 00
CAT 0400  CURRENT AMI $  11,800.00 $ 0.00$ 11, 800.00

PROQIECT TOTAL

CURRENT AMI $ 2,768,378.67 $ -1.

94 $ 2,768, 378. 67



